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WZSM is all about keeping MDT highways safe and functional during construction projects.  
There are some important factors to consider during the planning and design stages of 
project development that can help maximize the safety and mobility of all highway users 
during construction and maintenance activities.

MDT rolled out new guidance and tools last year.
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1. Understand the importance and value of WZSM (stress this!!!)
2. Become aware of the WZSM guidance document and available tools 

1. Myself and Jim Wingerter
3. Be able to assign impact levels to projects and apply it to the TMP
4. Understand the required parts of the Transportation Management Plan and 

considerations for an effective TMP
(i.e. Understand the importance of including internal and external partners, 

Coordination with local events/projects(i.e. rodeos, schools, sports, parades, festivals, 
harvest, other agency projects,  partnering(relationship building), Coordination 
with MDT construction and maintenance projects (considerations for wide load detours, 
changes in traffic patterns, other Districts))
1. Collect feedback on how useful the process is and how it can be improved

1. Is the current process meaningful(useful)?
2. Is the Level of Significance used for TMP?
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Vision
MDT’s vision for Work Zone Safety and Mobility is to plan, design, construct, and
maintain highway construction zones that optimize work zone safety and road
user mobility while minimizing stakeholder and environmental impacts.
Policy
The MDT will evaluate, design, and ensure the management of construction zone
impacts and mitigating measures during planning, project development,
Construction, and maintenance operations for Federal‐aid projects.
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1. How has WZTC impacted you, family and friends?
2. How can WZTC impact emergencies?
3. Have driven thru work zones where Maint of Traffic could have been safer or 

quicker if design or contract requirements were different?
4. Can improve TC estimates?

Put yourself, family, friends in a position to commute or travel thru the work zone of your 
project.
WZSM – It is a toolkit

planning process to reduce/manage work zone hazards and minimize delay 
and disruption to traffic and nearby properties
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Open the link and some of the key guidance, design tools and additional information –
focus on guidelines document.

One stop shopping for all WZSM needs!
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Open link and click on “Workzone Safety and Mobility” 
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Open link and click on Work Zone Safety and Mobility Toolbox
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Analogous to the work type at project nomination

Determines needs and considerations for TCP, TO, PI

The process helps provide uniform application of TMP components. Establishes criteria 
ensuring consistent/uniform treatment of projects with similar characteristics.
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4th bullet need to be aware of other corridor projects, events, weather, road side 
environment, types of users, etc.
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Designated level establishes baseline traffic management considerations (TCP, TO, PI) based 
on anticipated impacts to construction personnel, highway users and stakeholders. 

Think of skiing. Do you ski the black diamond run if you are a beginner? Intramural 
sports(softball, hockey, golf, bowling, hunting, mountain biking, motorcycles) – Do you play 
recreational or competitive? Different levels of intensity have different Skill, Equipment, 
Planning and preparation requirements.
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Different levels have different component requirements and considerations. 
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Click on Link

Provide copies of checklist

Review the checklist 

23



24



25



26



27



28



29



30



31



32



33



34



35



36



37



38



39



40



Major corridor between Great Falls and Billings
Multiple projects on corridor in two districts
1. Armington JCT  ‐ Belt Hill
2. Armington JCT – East
3. Stanford North (2013)
4. US 12/US 191 intersection imp 
5. Shawmut East (2013)
NTP August 20, 2012
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Think about factors influencing level of significance
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1. Planning traffic management and WZSM can be complex. The process basically 
provides a structured approach to consider and plan WZSM and ensure uniformity of 
applied components. Process encourages communication/coordination/delegation with 
WZSM team

2. Team effort – takes a team for an effective TMP
involve preconstruction, construction, maintenance, locals, etc.

3.   The worksheet should be used to consider the elements that should be included. Look 
for the LoS components.
4.   Provide the TMP worksheets at milestone reviews and discuss. Use the worksheet to 
review elements in the PS&E. Ensure complete PS&E package that reflects the components 
(TCP, TO, PI) appropriate for the LoS.
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1. Importance and Value – WZSM affects us all(most important point) 
1. The process is a tool to apply components in a uniform manner

2. Guidance and Tools website, Jim Wingerter and myself
3. Identify impact level

1. Importance  ‐ first step in WZSM process
2. Re‐evaluate at milestones
3. It is flexible

4. Transportation Management Plans
1. It is a team effort – include the right team members
2. Look for the appropriate component elements in the PS&E 
3. Discuss the worksheet and WZSM elements with the design team during 

milestone reviews.
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Solicit feedback to improve the process.
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